EPA / PWT Contract Status Meeting
April 30,2013
10:00 a.m.
PWT office, Helena

Attendees:
e Joc Vranka, EPA - Superfund Branch Chief
e Ram Ramaswami, PWT — RAC2 Program Manager
e (Catherine LeCours, PWT — Montana Office Manager

Agenda:

1. Overall Contract

2. WAL117 - Carpenter Snow Creck/Neihart Community Soils — Remedial Design

3. WAI122 - Lockwood Solvent — Beall Operable Unit - Fund-lead Remedial Design
4. WAI124 - ACM - PRP RI/FS Oversight (AR portion)

5. WAI126 - Lockwood Solvent — PRP RD Oversight

6. WAI127 - ACM - PRP RI/FS Oversight (BNSF portion)

7. Future Opportunities

e Flat Creck IMM Remedial Design
o QUI: RD to continue with Removal program
o Watershed to get started — Kris Edwards is RPM

e East Helena Remedial Design/Remedial Action documentation support
o Still on radar for SOW for RD/RA and database management
o Additional coordination with BNSF

e  Smurfit-Stone Container Corp/Frenchtown
o Govemor’s letter received supporting listing in April (Federal Register April 18)
o RPM to be determined
o PRP lead — EPA enforcement

e  West Side Soils (Butte)
o Possible start in 2014

¢ Rocker
o Nikia Green is RPM
o CDM is performing groundwater evaluation

¢ Mouat Industries
o Funding status
o RUFS/Record of Decision

e Columbia Falls Aluminum Plant
o PA/SI through Site Assessment program

e Phillipsburg / Black Pine
o Site Assessment is interested in this

e  Others??

8. Next meeting — May 28 (Catherine is scheduled to be in the ficld May 14)
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